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Time Extension/Waiver — Project Completion
Mass Transportation Project

Project # Applicant Extension Amount
County By Component Number of Months Requested
PA&ED
PPNO PS&E Extended Deadline
Project Description R/W
CON CT Recommendation
Reason for Project Delay TOTAL
1 Ventura County Transportation 144 20 months
N $0 =
Commission (VCTC) $0
$0 02/28/2006 08/31/06
1(3}(_)313:1?/0 Metrolink Station $810,572 Support
$810,572 PP

The Montalvo platform and station used by Metrolink for commuter rail services are complete. However,
the improvements to the Bristol Street crossing have not been completed due to drainage issues requiring
the project to be redesigned, which increased the cost of the project. VCTC recently secured federal funds
to cover the additional costs. VCTC is requesting an extension of 14 months to complete the
improvements to the Bristol Street crossing. The overall project is 90% complete.

Additional time is needed to secure full funding of the project due to FHWA withdrawal of
earmarked funds for grade separation.




